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Contractor selection is one of the main phases in the construction project 
faced by the clients. The contractor roles is to transform the design into reality. It 
plays an important role in the successful of the project because wrongful in selecting 
a contractor will result in failure of the construction project. Previously predominant 
contractor selection process used is „low-bid‟. But right now, clients tend to move 
away from a "lowest price wins" principle, to multi criteria selection approach.  
In order to procure the capable contractor, every country including 
Indonesia and Malaysia has guideline for contractor selection. In Indonesia, the 
guideline is Permen PU No. 43/2007. This guideline predominantly use an approach 
called “the lowest bid”. In some instances it is occasionally unsatisfactory, the 
lowest bid is considered too low and it becomes a major concern for the owner. 
Meanwhile, in Malaysia, the various criteria for selection of contractors were 
practiced by the government. Public Work Department (PWD) issued a Tender 
Assessment Guide through SPKPKR Bil. 4/1993 and use of “Cut-Off” Price method 
for tender evaluation. Therefore, there is different in approach in the current tender 
evaluation practice between Indonesia and Malaysia.  
The aim of this study is to identify areas for improvement in contractor 
selection through comparative study between Malaysian and Indonesian practice. To 
achieve the aim of the study a documentary analysis on the current tender evaluation 
practice for the project that used government funds in both countries is conducted 
using the SWOT analysis.  
According to the results of the comparative SWOT analysis of tender 
evaluation practice in both countries, there are 8 (eight) areas for improvement to 
the current Indonesian tender evaluation practice which consist of 3 (three) areas 
which can be done by maintaining the strengths of the current tender evaluation 
practice and 5 (five) areas of improvements to overcome the weaknesses of the 
current practice. In conclusion, the result of this study can be used by the related 








Pemilihan kontraktor adalah salah satu daripada fasa utama dalam projek 
pembinaan yang dihadapi oleh clients. Peranan kontraktor ialah untuk mengubah 
reka bentuk ke dalam realiti. Ia memainkan peranan penting dalam kejayaan projek 
kerana salah dalam memilih kontraktor akan menyebabkan kegagalan projek 
pembinaan. Proses pemilihan kontraktor sebelum ini yang utama digunakan adalah 
'lowest-bid'. Tetapi sekarang, clients cenderung untuk beralih daripada "lowest price 
wins" prinsip  kepada kriteria pemilihan dengan pelbagai criteria.  
Dalam usaha untuk mendapatkan kontraktor yang mampu, setiap negara 
termasuk Indonesia dan Malaysia mempunyai garis panduan bagi pemilihan 
kontraktor. Di Indonesia, garis panduan ialah Permen PU No 43/2007. Garis 
panduan ini lebih banyak menggunakan pendekatan yang dipanggil “the lowest 
bid”. Dalam keadaan tertentu, ia kadang-kala tidak memuaskan, tawaran yang 
paling rendah dianggap terlalu rendah dan ia menjadi kebimbangan utama bagi 
clients. Sementara itu, di Malaysia, pelbagai kriteria untuk pemilihan kontraktor 
yang diamalkan oleh Kerajaan. Jabatan Kerja Umum (JKR) mengeluarkan Panduan 
Penilaian Tender melalui SPKPKR Bil. 4 / 1993 dan penggunaan kaedah Harga 
"Cut-Off" untuk penilaian tender. Oleh itu, ada yang berbeza dalam pendekatan 
dalam amalan penilaian tender semasa antara Indonesia dan Malaysia.  
Tujuan kajian ini adalah untuk mengenal pasti kawasan untuk peningkatan 
dalam pemilihan kontraktor melalui kajian perbandingan antara amalan Malaysia 
dan Indonesia. Untuk mencapai matlamat kajian analisis dokumentar pada amalan 
semasa penilaian tender bagi projek yang menggunakan dana Kerajaan di kedua-
dua negara adalah dijalankan menggunakan analisis SWOT.  
Menurut hasil analisis perbandingan SWOT amalan penilaian tender di 
kedua-dua negara, terdapat 8 (lapan) bidang yang perlu diperbaiki Indonesia 
amalan semasa penilaian tender yang terdiri daripada 3 (tiga) bidang-bidang yang 
boleh dilakukan dengan mengekalkan kekuatan amalan penilaian tender semasa dan 
5 (lima) bidang penambahbaikan bagi mengatasi kelemahan amalan semasa. 
Kesimpulannya, hasil kajian ini boleh digunakan oleh badan-badan berkaitan untuk 
memperbaiki amalan penilaian tender di Indonesia. 
